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The Department of Transportation (Department) is presenting this item as an Informational Item.  The 
item provides the status of Department’s projects that were allocated at least six months ago, but have 
not yet been awarded for construction.  The item also includes the status of locally-administered State 
Transportation Improvement Program (STIP) projects on the State Highway System. 
 
SUMMARY: 
 
There are no locally-administered STIP projects and fourteen Department projects totaling $86.4 
million included in the current Voted But Not Awarded list.  Since the last report, one project was 
awarded and no new projects have been added.   
 
Number of 
Projects 

Value in 
Millions 

 
Cause of Delay 

Project Location 
Dist-Cnty-Rte 

Allocation 
Date 

Responsible 
Agency 

1 $18.2 Required approval 02-Sha-89 June 2004 Department 
2 $4.6 

$9.2 
Revisions to plans and 
specifications   

04-Ala-24 
04-Ala-580 

June 2004 
August 2004 

Department 
Department 

11 $3.6 
$2.7 
$19.2 
$7.0 
$2.4 
$4.8 
$4.5 
$2.0 
$2.4 
$0.7 
$5.1 

Re-package and re-bid 01-DN-101 
07-LA-1 
07-LA-60 
07-LA-10 
08-LA-38 
01-Hum-Various 
07-LA-5 
07-LA-27 
07-LA-27 
11-SD-5 
11-SD-5 

April 2004 * 
June 2004 
June 2004 
June 2004 
June 2004 
August 2004 
August 2004 
June 2004 
August 2004 
August 2004 
August 2004 

Department 
Department 
Department 
Department 
Department 
Department 
Department 
Department 
Department 
Department 
Department 

14 Total =  $86.4  
 
 
*Commission approved 6 months award time extension.    
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UPDATE ON PREVIOUSLY REPORTED PROJECTS: 
 
01-DN-101 -  Department 
In April 2004, funds were allocated for a project in Del Norte County north of Crescent City at 
Smith River Overflow Bridge and at Gilbert Creek Bridge.  The project will widen the roadway and 
bridges, and also upgrade the railings.  The project was advertised on May 10, 2004, with bids 
opened on June 9, 2004.  Two bids were received with the low bid being 60 percent above the 
Engineer’s Estimate.  The bids were rejected and the project scope was revised to remain within the 
allocated amount.  Revised project plans were resubmitted and the project was advertised on  
April 4, 2005, with bid opening scheduled for May 3, 2005.  At the March 2005 Commission 
meeting, the Department requested and was granted a six-month time extension to award the 
contract.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
01-293131 Del Norte 101 SHOPP 4/04 $3,600 

 
 
02-Sha-89 -  Department 
In June 2004, funds were allocated for a roadway rehabilitation and shoulder widening project in 
Shasta County on Route 89 from Lake Britton Bridge to north of Shasta County.  Advertisement of 
the project was on hold in order for the Department to address the issues and concerns, raised by the 
Army Corps of Engineers (ACOE), regarding the wetlands mitigation strategy.  The Department has 
worked closely with the ACOE and the issues have been resolved.  The project was advertised on 
April 11, 2005, with bid opening date scheduled for May 24, 2005.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
02-310401 Shasta 89 SHOPP 6/04 $18,200 

 
 
04-Ala-24 -  Department 
In June 2004, funds were allocated for a project in Alameda County to rehabilitate pavement by 
grinding and replacing asphalt and concrete on Route 24 in Oakland from Route 580/24 Separation 
to east of Route 24/13 Interchange.  The project was advertised on August 2, 2004.  Additional work 
related to replacement of distressed concrete slabs delayed the proposed bid opening date and would 
extend the project into the winter season.  Due to constructability concerns regarding the placement 
of rubberized asphalt concrete in cold and wet weather, the project was delayed and rescheduled for 
re-advertisement in the spring.  The project was advertised on March 21, 2005, with bids opened on 
April 19, 2005. Six bids were received with the low bid being 13.25% below the Engineer’s 
Estimate. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
04-0C6801 Alameda 24 SHOPP 6/04 $4,600 
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07-LA-1 -  Department 
In June 2004, funds were allocated for a project in Los Angeles County to upgrade the bridge rails at 
various locations on Route 1 from DeForest Avenue Undercrossing to Refinery Road Undercrossing 
and at Marina Ditch.  The project was advertised on July 6, 2004, with bids opened on August 26, 
2004.  Three bids were received with the low bid being 33 percent above the Engineer’s Estimate.   
The bids were rejected and the project is being revised to remain within the allocated amount.  
Additional time will also be needed to incorporate and update the project to the new standards plans 
and specifications.  Therefore, the Department is requesting a concurrent three-month time extension 
(Reference Item 2.8b.), to allow adequate time to award the contract. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
07-1190E1 Los Angeles 1 SHOPP 6/04 $2,666 

 
 
07-LA-60 -  Department 
In June 2004, funds were allocated for a project in Los Angeles County to rehabilitate the freeway 
with concrete pavement at various locations on Route 60 from Route 10 to Fullerton Road 
Undercrossing.  The project was advertised on August 9, 2004, with bids opened on September 9, 
2004.  Two bids were received with the low bid being 31 percent above the Engineer’s Estimate.  
The bids were rejected and the project was revised to remain within the allocated amount.  The 
project is scheduled for advertisement on April 11, 2005, with bid opening date scheduled for May 
26, 2005.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
07-206801 Los Angeles 60 SHOPP 6/04 $19,213 

 
 
07-LA-10 -  Department 
In June 2004, funds were allocated for a project in Los Angeles County to replace bridge railings on 
Route 10 from Washington Boulevard Undercrossing to Grand Avenue Undercrossing and on Route 
110 from Washington Boulevard Undercrossing to south of Pico Boulevard Undercrossing.  The 
project was advertised on July 6, 2004, with bids opened on August 12, 2004.  Two bids were 
received with the low bid being 83 percent above the Engineer’s Estimate.  The bids were rejected 
and the project was revised to remain within the allocated amount.   The project is scheduled for 
advertisement on March 28, 2005, with bid opening date scheduled for May 5, 2005. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
07-222201 Los Angeles 10 SHOPP 6/04 $7,016 
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08-SBd-38 -  Department 
In June 2004, funds were allocated for a project in San Bernardino County to rehabilitate roadway 
pavement on Route 38 from east of Bryant Street to east of Mill Creek Bridge. The project was 
advertised on July 19, 2004, with bids opened on August 26, 2004.  One bid was received with the 
bid being 45 percent above the Engineer’s Estimate.  The bid was rejected.  The project was re-
advertised on January 24, 2005, with bids opened on February 24, 2005. Three bids were received 
with the low bid being 25.5% over the Engineer’s Estimate.  The bids were rejected and the project 
is being revised to remain within the allocated amount.  The project is constrained by a strict 
environmental construction window from September 15 to April 15 due to endangered species 
habitat; therefore, the Department is requesting a concurrent twelve-month time extension to award 
the contract (Reference Item 2.8b.). 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
08-358421 San Bernardino 38 SHOPP 6/04 $2,408 

 
 
01-Hum-Various -  Department 
In August 2004, funds were allocated for a project in Humboldt County to remodel seven safety 
roadside rest areas at various locations on Routes 101, 199, and 299. The project was advertised on 
August 23, 2004, with bids opened on September 21, 2004.  One bid was received with the bid being 
64 percent above the Engineer’s Estimate.  The bid was rejected and the project is being revised to 
remain within the allocated amount.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
01-375601 Humboldt Various SHOPP 8/04 $4,756 

 
 
04-Ala-580  Department 
In August 2004, funds were allocated for widening and reopening the MacArthur Boulevard on-
ramp structure which was closed after Loma Prieta.  The project was advertised on September 20, 
2004.  Bid Opening date of the project was postponed to May 18, 2005, in order for the Department 
to address concerns expressed by the City of Emeryville regarding local traffic patterns and I-580 
ramp access points. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
04-162001 Alameda 580 SHOPP 8/04 $9,245 
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07-LA-5 -  Department 
In August 2004, funds were allocated for a project in Los Angeles County to rehabilitate the 
roadway on Route 5 in East Los Angeles from Washington Boulevard to Indiana Street. The project 
was advertised on August 23, 2004, with bids opened on September 30, 2004.  Four bids were 
received with the lowest bid being 24 percent above the Engineer’s Estimate.  The bids were 
rejected and the project was revised to remain within the allocated amount.  The project is currently 
scheduled for advertisement on May 2, 2005, with bid opening date scheduled for June 2, 2005. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
07-206201 Los Angeles 5 SHOPP 8/04 $4,476 

 
 
07-LA-27 -  Department 
In August 2004, funds were allocated for a project (EA 07-207401) in Los Angeles County to 
rehabilitate the pavement on Route 27 near Topanga Beach from Route 1 to Cezanne Avenue.  The 
project is being combined for construction with a safety project (EA 07-207001) that was allocated 
in June 2004 and located within the project limits.  The safety project will upgrade the existing non-
standard safety features along Route 27 from Route 1 to Route 101.  Combining the two projects 
would eliminate duplicate work, reduce public inconvenience, and avoid conflict between two 
construction contracts.   Additional time will also be needed to incorporate and update the projects to 
the new standards plans and specifications.  Therefore, the Department is requesting concurrent time 
extensions of three months for EA 207001 and one month for EA 207401 (Reference Item 2.8b.), to 
allow adequate time to award the combined project. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
07-207001 
07-207401 

Los Angeles 
Los Angeles 

27 
27 

SHOPP 
SHOPP 

6/04 
8/04 

$1,998 
$2,392 

 
 
11-SD-5 -  Department 
In August 2004, funds were allocated for a combined project in San Diego County for highway 
planting, install irrigation system and concrete treatment in Chula Vista and National City on Route 
5 from E Street Overcrossing to 24th Street Undercrossing, and on Route 54 from Route 5/54 
Separation to west of Route 805/54 Separation. The project was advertised on September 20, 2004, 
with bids opened on October 28, 2004.  Two bids were received with the lowest bid being 65 percent 
above the Engineer’s Estimate.  The bids were rejected and the project is being revised to remain 
within the allocated amount.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
11-078601 
11-249101 

San Diego 
San Diego 

5 
5 

SHOPP 
SHOPP/TEA 

8/04 
8/04 

$650 
$5,142 

 
 
NO NEW PROJECTS ADDED SINCE THE LAST REPORT 
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